
August 11, 2023

Project Report

Under ConstructionProject Status:

County: Armstrong

Project ID: Route:

Title:

Improvement Type: Safety improvements, including roadway realignment, bridge replacements, continuation of a truck-climbing lane, turn lanes at intersecting roads, and other miscellaneous construction.

Goheenville Dip

69141  28

Open For Bid:

Name:

Address:

Contractor

Name:

Email:

Phone:

District Contact - Asst. Construction Engineer

10/07/2021

Mascaro Contracting, L.P.

1720 Metropolitan Street, , Pittsburgh, PA  15233

David Meagher
dmeagher@pa.gov

(724) 422-1120

Phone:

Email:

Name:

Project Contact - Inspector in Charge

Completion Date: Work Can Begin: 11/18/2021 (Actual) 11/22/2024 (Estimated)

Project Limits: PA 28 from approximately 2.0 miles north of SR 1018 to approximately 5.8 miles south of SR 1004 in Boggs 

and Wayne Townships.

Houston Donato

hdonato@pa.gov

(724) 599-7655

Phone:

Title:

Community Relations Coordinator

Highway Admin. CRC

724.357.2829

Narrative: PA 28 from approximately 2.0 miles north of SR 1018 to approximately 5.8 miles south of SR 1004

Boggs and Wayne Townships

Safety Improvements

  Current Construction Cost: $16,943,488.53
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https://gis.penndot.gov/OneMap?ProjectID=69141



